Department of the Interior
Y 2K Master Plan

Each Bureauw/Office will submit a master plan for each mission-critical system being tracked by
OMB. These plans are due back to Dave Brandt by January 15, 1998. Master Plans will include,
but not be limited to, the following information:

System Name: Y akima Planning M odel System Owner:  PN-6400

Task Scheduled Actual
CompletionDate | Completion Date

Analysis:

- existing code 11/1997 07/1997

- internal interfaces 11/1997 07/1997

- external interfaces 11/1997 07/1997

Remediation 06/1998

Testing: 09/1998

- regression testing N/A

- integrated testing 09/1998

- Y2K testing 09/1998

Independent Validation and Verification N/A

I mplementation 09/1998

Costs: Estimated Actual

Enter costsin whole dollars $20,000

Enter dl dates in mm/yyyy format

Attached timeline by Y 2K Phase (include critical path);

List of resources needed/used (use separate figures for Government employees and contractorsin
work weeks, months, or years, as appropriate); Har dwar e/Softwar e-$5,000, Govt L abor -6
weeks, Contractor Labor-0

List any systems (internal and external) that this system receives data from or delivers data to for
processing, manipulation, etc. Include input and output file names, contact names, target dates



for remediation and verification; Several operation smulation models and utilities have used
US Army Cor ps of Engineer’s card image formats for input and output files. These models
are used to respond to analyses requests to support planning and river system operation
decison making. Utilities have been developed to use HYDROMET data and other sources
to combine data into model input of the card image format. The utilities and models will

be updated to include the four character/numeric year.

Contact: Michael Pluto (208) 378-5274

Testing methodology used to assure functionality was not affected by repairs (regression testing,
etc.); Direct comparison of results from output before and after updates.

Validation methodology to assure that this system will be Y2K compliant; The year output will
be self evident; leap year considerations are already Y 2K compliant.

The following will be submitted addressing your organization’s overall Y 2K plan:
Evidence of thorough Assessment

Completed Y 2K Program Questionnaire (attached)



